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Seacor To Paint 
Transformers in Key Wes

t

Seacor Painting (Campbell, OH) 

secured a $38,810 contra¢t from the 

Key West Utility Board to clean and 

recoat surfaces of seven existing 

power transformers at various elec-, 

tric substations and power plants in 

the Key West, FL, area. The steel will 

be steam cleaned, pressure washed, 

bend and power tool cleaned or 

abrasive blast cleaned, and coated 

with -a vinyl alkyd primer and a high-

approved equal systern. 

Saffo Beats Schedule 
on Barefoot Landing Swing Bridge 

T
his month, we begin with a 

change from our usual Project 

Preview format to highlight a 

recently completed project. 

The City of North Myrtle Beach (SC) 

awarded a contract of $907,000 to Saffo 

days for completion, including a 49-day win

dow for a detour. The detour enabled Saffo to 

lock the bridge in the open position, with crib

bing on each end for weight stabilization, elim

inating the strain of maritime traffic. 

The overcoating alternate included pres-

Contractors, Inc. (Wilmington, NC) to rehabil- sure washing the steel, followed by hand-

itate the Barefoot Landing Bridge, a 300- tool and power-tool cleaning of corroded 

foot-long swing bridge over the lntercoastal areas (SSPC-SP 2 and SP 3). The steel was 

Waterway. The owner initially requested bids coated with a moisture-cured polyurethane 

for full removal and recoating, but was coating and a polyurethane gloss enamel fin-

forced to revise the scope due to budgetary ish, as manufactured by Superior Products 

constraints. The contract was re-advertised 

with full removal and recoating as the base 

b'id plus an alternate for overcoating. Saffo, 

SSPC-QP 1- and QP 2-certified, was award

ed the contract as the lowest bidder for the 

overcoating option. 

The project was delayed from the original

ly planned spring 2011 start as a result of 

public and political concerns, because the 

structure is the primary access point to 

tourist destinations on.an island. Saffo even

tually received the notice to proceed work

ing on November 14, 2011, with a comple

tion date of February 13, 2012. Utilizing the 

encapsulation system in lieu of complete 

removal saved the owner close to $1M. 

The project schedule allotted 91 calendar 

International (Rust Grip encapsulating coat

ing and Enamo Grip finish). Saffo used coat

ed-airbag tarpaulins on the sides and top 

and filter fabric on the bottom of the 

required containment structure. 

Saffo completed the project on January 

17, 2012, earning $54,000 through a 

$2,000/day incentive for each day before 

the required deadline in mid-February. 

"This was a very successful project and is 

a great budget-friendly alternative to full 

removal of lead-based coatings on struc

tures where the lead primer is still well 

adhered," said Nicholas Saffo, Owner and 

President of Saffo. 

And now, we return to our regularly 

scheduled Project Preview programming. 
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